

File  
EO-188A


Rec'd  
6/26/59  
1630



STAT

60628/C-379

June 23, 1959



STAT

Subject: Task Order No. 1




STAT

Enclosed are two copies of Progress Report No. 11 which summarizes the action taken on the subject Task Order during the period 21 May 1959 to 20 June 1959.

Also enclosed is a copy of the Project Fiscal Report covering the period through 31 May 1959, and of the current Project Schedule.

Very truly yours,



STAT

TJH/jf

Enclosures:

- (A) Progress Report No. 11 (1 pg) 2 copies
- (B) Project Fiscal Report (Task 1, 1 pg) 1 copy
- (C) Project Schedule (3 pgs, Task 1) 1 copy

Copy to: Contracting Officer  
(w/1 copy of enclosures)

C-379, TASK ORDER NO. 1

PAGE NO. 1 of 1

REPORT NO. 11

**CONTRACT ACTION:**

1. This report covers the period 21 May 1959 to 20 June 1959. The accompanying fiscal report covers the period through 31 May 1959.

2. The modification of the aft C-54 door was accomplished prior to 25 May 1959.

3. The aft C-54 door was installed on the aircraft between 25 May and 29 May. This completed the work requested by the customer to date with the following exception.

4. The customer requested proposals on the following:

- a. Design, Manufacture and Install one (1) forward sliding, inward opening, forward cargo door prototype. This includes modification of one existing C-54 aft door.
- b. Phase II of the above (a), Manufacture four (4) and Install three (3) forward sliding, inward opening, forward cargo doors and modification of three (3) existing C-54 doors.
- c. Design, Manufacture and Install a prototype mechanical assist for use with the overhead door system.
- d. Phase II of above (c), Manufacture four (4) and Install three (3) mechanical assists.

These proposals have been prepared and are being forwarded to the customer.

**ACTION REQUIRED:**

1. Parts used at Friendship during the installation should be separated and an inventory taken.

C-379, TASK ORDER NO. 1

PAGE NO. 1 of 1

REPORT NO. 11

**CONTRACT ACTION:**

1. This report covers the period 21 May 1959 to 20 June 1959. The accompanying fiscal report covers the period through 31 May 1959.

2. The modification of the aft C-54 door was accomplished prior to 25 May 1959.

3. The aft C-54 door was installed on the aircraft between 25 May and 29 May. This completed the work requested by the customer to date with the following exception.

4. The customer requested proposals on the following:

- a. Design, Manufacture and Install one (1) forward sliding, inward opening, forward cargo door prototype. This includes modification of one existing C-54 aft door.
- b. Phase II of the above (a), Manufacture four (4) and Install three (3) forward sliding, inward opening, forward cargo doors and modification of three (3) existing C-54 doors.
- c. Design, Manufacture and Install a prototype mechanical assist for use with the overhead door system.
- d. Phase II of above (c), Manufacture four (4) and Install three (3) mechanical assists.

These proposals have been prepared and are being forwarded to the customer.

**ACTION REQUIRED:**

1. Parts used at Friendship during the installation should be separated and an inventory taken.

CONTRACT TITLE: AIRCRAFT DOOR  
Project Manager:

PROJECT FISCAL REPORT

Date: 5-31-59

|                |        |
|----------------|--------|
| Contract No.   | C-379  |
| Work Order No. | STAT I |

| Account Name    | Account Number | Paid End Prior Month | Paid Current Month | Open Purchase Commitments | Committed Costs To Date | Estimated Cost To Complete | Estimated Costs At Completion |
|-----------------|----------------|----------------------|--------------------|---------------------------|-------------------------|----------------------------|-------------------------------|
| Structures      | 9111.11        |                      |                    |                           | 3010                    |                            |                               |
| E.M.Sys.Design  | 9111.21        |                      |                    |                           |                         |                            |                               |
| E.M.Mech.Design | 9111.22        |                      |                    |                           | 75                      |                            |                               |
| Electronics Sys | 9111.31        |                      |                    |                           | 50                      |                            |                               |
| Electron.Mech.  | 9111.32        |                      |                    |                           |                         |                            |                               |
| Nuclear Energy  | 9111.41        |                      |                    |                           |                         |                            |                               |
| Ordnance        | 9111.51        |                      |                    |                           | 3000                    |                            |                               |
| Engr.Services   | 9111.61        |                      |                    |                           | 164                     |                            |                               |
| Aerodynamics    | 9111.71        |                      |                    |                           | 380                     |                            |                               |
| Tool Engr.      | 9111.81        |                      |                    |                           | 80                      |                            |                               |
| Proj.Supv.      | 9111.91        |                      |                    |                           | 7290                    |                            |                               |
| Eng.Labor       | 9111           |                      |                    |                           | 42361                   |                            |                               |
| Mechanical      | 9112.11        |                      |                    |                           | 49161                   |                            |                               |
| Electronic      | 9112.21        |                      |                    |                           |                         |                            |                               |
| Inspection      | 9112.31        |                      |                    |                           | 3030                    |                            |                               |
| Mfg. Labor      | 9112           |                      |                    |                           | 52191                   |                            |                               |
| Total Labor     | 911            |                      |                    |                           | 9955                    |                            |                               |

|                 |         |  |  |  |         |          |           |
|-----------------|---------|--|--|--|---------|----------|-----------|
| Structures      | 9111.11 |  |  |  | 114320  |          | 114320    |
| E.M.Sys.Design  | 9111.21 |  |  |  |         |          |           |
| E.M.Mech.Design | 9111.22 |  |  |  | 1941    |          | 1941      |
| Electronics Sys | 9111.31 |  |  |  | 2120    |          | 2120      |
| Electron.Mech.  | 9111.32 |  |  |  |         |          |           |
| Nuclear Energy  | 9111.41 |  |  |  |         |          |           |
| Ordnance        | 9111.51 |  |  |  | 1276397 |          | 1276397   |
| Engr.Services   | 9111.61 |  |  |  | 5522    |          | 5522      |
| Aerodynamics    | 9111.71 |  |  |  | 14239   |          | 14239     |
| Tool Engr.      | 9111.81 |  |  |  | 3448    |          | 3448      |
| Proj.Supv.      | 9111.91 |  |  |  | 596548  |          | 596548    |
| Eng.Labor       | 9111    |  |  |  | 1014585 | 4000000  | 2218585   |
| Mechanical      | 9112.11 |  |  |  | 1261630 |          | 1261630   |
| Electronics     | 9112.21 |  |  |  |         |          |           |
| Inspection      | 9112.31 |  |  |  | 50350   |          | 50350     |
| Mfg.Labor       | 9112    |  |  |  | 1243030 | 14000000 | 23000000  |
| Total Labor     | 911     |  |  |  | 3156615 | 23675000 | 55200000  |
| M&PP            | 9123    |  |  |  | 503327  | 1000000  | 1500000   |
| Sub.Contract    | 9124    |  |  |  | 81509   |          | 81509     |
| ODC             | 9125    |  |  |  | 70804   | 2000000  | 2400000   |
| Tot.Direct      | 911&912 |  |  |  | 3831785 | 36795000 | 75115000  |
| Eng. O/H        | 9136    |  |  |  | 1440422 | 3000000  | 17000000  |
| Mfg. O/H        | 9137    |  |  |  | 1600000 | 20000000 | 19000000  |
| G&A O/H         | 9138    |  |  |  | 3300000 | 7000000  | 10000000  |
| T 1             | 91      |  |  |  | 7710801 | 71000000 | 140000000 |

CONTRACT CHANGES/PROPOSALS INC. IN ESTIMATED COST

CONTRACT CHANGES INCLUDED IN SELLING PRICE XXXX Supl. No. 1

SCHEDULE COMPLETION DATE APPROX DEC. '59

SELLING PRICE CPEF 149,898.27 8,170.68

158,068.91

MASTER PROJECT SCHEDULE Golden, Ban

| C- 379 TASK 1 |         | SHORT TITLE C-54 G Door Mod. |         | PROJECT MGR. | PROJECT PLANNER FRED VERSTAT |      |     |      |      |     |      |  |
|---------------|---------|------------------------------|---------|--------------|------------------------------|------|-----|------|------|-----|------|--|
| DATE          | DATE    | DATE                         | DATE    | DATE         | DATE                         |      |     |      |      |     |      |  |
| 8/12/58       | 9/1/58  | 10/17/58                     | 11/6/58 | 11/17/58     | 12/8/58                      |      |     |      |      |     |      |  |
| 12/24/58      | 1/18/59 | 1/26/59                      |         |              |                              |      |     |      |      |     |      |  |
| A             |         | SEPT.                        | OCT     | Nov          | Dec.                         | JAN. | FEB | MAR. | Apr. | MAY | JUNE |  |
| DESIGN        | 100     | LAYOUT                       |         |              |                              |      |     |      |      |     |      |  |
|               |         | MOCK-UP                      |         |              |                              |      |     |      |      |     |      |  |
|               |         | COAMING INSTALL              |         |              |                              |      |     |      |      |     |      |  |
|               |         | AFT DOOR                     |         |              |                              |      |     |      |      |     |      |  |
|               |         | FWD. DOOR & MECH.            |         |              |                              |      |     |      |      |     |      |  |
| MANUFACTURING | 101     | TRACK INSTALL.               |         |              |                              |      |     |      |      |     |      |  |
|               |         | MOCK-UP PROCUREMENT          |         |              |                              |      |     |      |      |     |      |  |
|               |         | " " MFG.                     |         |              |                              |      |     |      |      |     |      |  |
|               |         | COAMING                      |         |              |                              |      |     |      |      |     |      |  |
|               |         | AFT DOOR                     |         |              |                              |      |     |      |      |     |      |  |
| INSTALLATION  | 102     | FWD. DOOR & MECH.            |         |              |                              |      |     |      |      |     |      |  |
|               |         | TRACKS                       |         |              |                              |      |     |      |      |     |      |  |
|               |         | INSTALL. KIT                 |         |              |                              |      |     |      |      |     |      |  |
|               |         | PROCUREMENT                  |         |              |                              |      |     |      |      |     |      |  |
|               |         | ENG. LIAISON                 |         |              |                              |      |     |      |      |     |      |  |
| ENG. LIAISON  | 110     | FIELD INSTALL.               |         |              |                              |      |     |      |      |     |      |  |
|               |         | ENG. LIAISON                 |         |              |                              |      |     |      |      |     |      |  |
|               |         |                              |         |              |                              |      |     |      |      |     |      |  |
|               |         |                              |         |              |                              |      |     |      |      |     |      |  |
|               |         |                              |         |              |                              |      |     |      |      |     |      |  |
| DETAILS       | 111     | DETAILS 1, 2, 3, 4           |         |              |                              |      |     |      |      |     |      |  |
|               |         | ASSEM. 1                     |         |              |                              |      |     |      |      |     |      |  |
|               |         | 2                            |         |              |                              |      |     |      |      |     |      |  |
|               |         | 3                            |         |              |                              |      |     |      |      |     |      |  |
|               |         | 4                            |         |              |                              |      |     |      |      |     |      |  |

SEE PG. 3 OF 3

BASED ON 1 WK. APPROXIMATE TIME

## MASTER PROJECT SCHEDULE

PAGE 2 OF 3

| CONTRACT NO.       |  | TASK              |  | SHORT TITLE                             |  | PROJ. NO. |  | PROJECT PLANNER |  |
|--------------------|--|-------------------|--|-----------------------------------------|--|-----------|--|-----------------|--|
| C-379              |  | TASK              |  | C-54G DOOR MOD.                         |  | PROJ. NO. |  | FRED VSTATAR    |  |
| DATE               |  | DATE              |  | DATE                                    |  | DATE      |  | DATE            |  |
| 8/22/58            |  | 10/17/58          |  | 11/17/58                                |  | 12/8/58   |  | 12/24/58        |  |
| FGV H.S.N.         |  | fgv               |  | fgv                                     |  | fgv       |  | fgv             |  |
| A                  |  | SEPT.             |  | OCT.                                    |  | NOV.      |  | DEC.            |  |
| JAN.               |  | FEB.              |  | MAR.                                    |  | APR.      |  | MAY             |  |
| JUNE               |  |                   |  |                                         |  |           |  |                 |  |
| SUB WORK ORDER NO. |  | SCHEDULE ITEM NO. |  | TITLE                                   |  | DWS. NO.  |  |                 |  |
| .11                |  | 118               |  | PACKING & SHIP                          |  |           |  |                 |  |
| SUB WORK ORDER NO. |  | SCHEDULE ITEM NO. |  | TITLE                                   |  | DWS. NO.  |  |                 |  |
| .12                |  | 180               |  | DRAWINGS                                |  |           |  |                 |  |
| SUB WORK ORDER NO. |  | SCHEDULE ITEM NO. |  | TITLE                                   |  | DWS. NO.  |  |                 |  |
| .13                |  | 121               |  | FINAL REPORT                            |  |           |  |                 |  |
| SUB WORK ORDER NO. |  | SCHEDULE ITEM NO. |  | TITLE                                   |  | DWS. NO.  |  |                 |  |
| .14                |  | 128               |  | KIT INSTALL. INSTR.                     |  |           |  |                 |  |
| SUB WORK ORDER NO. |  | SCHEDULE ITEM NO. |  | TITLE                                   |  | DWS. NO.  |  |                 |  |
| .15                |  | 900               |  | LOADING AFT DOOR FWD DOOR & MECH. TRACK |  |           |  |                 |  |
| SUB WORK ORDER NO. |  | SCHEDULE ITEM NO. |  | TITLE                                   |  | DWS. NO.  |  |                 |  |
| .16                |  |                   |  | TOOLING                                 |  |           |  |                 |  |

## MASTER PROJECT SCHEDULE

PAGE 3-13

| WORK ORDER NO. C-379 TASK 1 |                                                                                                              | SHORT TITLE C-54 LOCK MOD.                  |     | PERIOD |      | PLANNED FREED STATE |       |      |      |      |
|-----------------------------|--------------------------------------------------------------------------------------------------------------|---------------------------------------------|-----|--------|------|---------------------|-------|------|------|------|
| DATE ISSUED 2-19-59         |                                                                                                              | DATE (REVISED) 3/4/59 4/15/59 5/1/59 6/2/59 |     |        |      |                     |       |      |      |      |
| ITEM NO.                    | ITEM                                                                                                         | APR.                                        | MAY | JUNE   | JULY | AUG.                | SEPT. | OCT. | NOV. | DEC. |
| 110                         | TITLE ENG. LINCOLN -<br>DRAWING NO. 4 DOORS.                                                                 |                                             |     |        |      |                     |       |      |      |      |
| SUB WORK ORDER NO. 11       | CONTRACT DATE 12-31-59                                                                                       | QUANTITY REQUIRED                           |     |        |      |                     |       |      |      |      |
| 111                         | TITLE MFG. - 4 DOORS<br>DRAWING NO. 4 DETAILS #3,4,5<br>ASSEMB. #2<br>" #3<br>" #4<br>" #5                   |                                             |     |        |      |                     |       |      |      |      |
| SUB WORK ORDER NO. 11       | CONTRACT DATE 12-31-59                                                                                       | QUANTITY REQUIRED                           |     |        |      |                     |       |      |      |      |
| 112                         | TITLE PACK & SHIP<br>DRAWING NO. 1 DOOR #2<br>" #3<br>" #4<br>" #5                                           |                                             |     |        |      |                     |       |      |      |      |
| SUB WORK ORDER NO. 11       | CONTRACT DATE 12-31-59                                                                                       | QUANTITY REQUIRED                           |     |        |      |                     |       |      |      |      |
| *                           | TITLE<br>DRAWING NO. 1 120 DRAWINGS (1) SET REPRODUCIBLE<br>1 121 FINAL REPORT<br>4 122 KIT. INSTALL. INSTR. |                                             |     |        |      |                     |       |      |      |      |
| SUB WORK ORDER NO. 12       | CONTRACT DATE 12-31-59                                                                                       | QUANTITY REQUIRED                           |     |        |      |                     |       |      |      |      |
| 900                         | TITLE TAILING (CONT'D)<br>DRAWING NO. FROM PG. 2 OF 3<br>IF REQUIRED.)                                       |                                             |     |        |      |                     |       |      |      |      |
| SUB WORK ORDER NO. 90       | CONTRACT DATE 12-31-59                                                                                       | QUANTITY REQUIRED                           |     |        |      |                     |       |      |      |      |

TENTATIVE SCHED. CHG.  
REQUESTED BY CUSTOMER

ASSEMBLY TIME FOR COMPONENTS

2 WEEKS